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ESTIMATE RUN 02/22/2008

ESTIMATE SUMMARY 09:00:11

CONTID: C13141-ALT ESTIMATE NO: 0003 PROG SPEC YR:2005

PCN: 13141-ALTBID1 COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 66.0 DAYS TIME ALLOW: 1278 CALENDAR DAYS

4th Street Bridge PERCENT TIME: 5.16 ORIG TIME ALLOW: 1278 CALENDAR DAYS

PROJECT NO: BR 0961-008
4th Street Bridge

NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR :
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 02/20/2008 DATE TIME STARTED 11/07/2007
10090 I-25 FRONTAGE ROAD DATE LET 08/30/2007 DATE WORK BEGAN 12/17/2007
DATE AWARDED 10/18/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/18/2007 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 11/07/2007

CURRENT PROJECT AMT: $ 30,322,606.65 PARTICIPATING $ 864,180.46 $ 402,220.91
AWARD PROJECT AMT: $ 27,657,855.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2.85% TOTAL EARNINGS 864,180.46 402,220.91
FUNDS AVAILABLE: $ 29,458,426.19 STOCKPILED MATERIALS 164,821.99 38,549.59
GROSS EARNINGS 1,029,002.45 440,770.50

TOTAL CLAIMS: $ 0.00 RETAINAGE -25,925.41 -12,066.62
SECURITIES ENCUMBERED 25,925.41 25,925.41

NET EARNINGS 1,029,002.45 454,629.29

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 1,029,002.45 454,629.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 454,629.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0003 09:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
L s 0.000 0.00
11,305.50000 1.000 11,305.50
0010 202-00000  *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 1.000 20,000.00
20,000.00000 1.000 20,000.00
0015 202-00003  *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.450
LS 0.325 63,790.03
196,277.00000 0.775 152,114.67
0020 202-00010  *REMOVAL OF TREE 51.000 51.000
EACH 0.000 0.00
327.50000 51.000 16,702.50
0025 202-00019  *REMOVAL OF INLET 4.000 0.000
EACH 0.000 0.00
1,525.00000 0.000 0.00
0030 202-00035  *REMOVAL OF PIPE 240.000 0.000
LF 0.000 0.00
34.50000 0.000 0.00
0035 202-00190  *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 570.000 0.000
sY 0.000 0.00
36.50000 0.000 0.00
0040 202-00200  *REMOVAL OF SIDEWALK 1,590.000 0.000
SY 34.000 1,241.00
36.50000 34.000 1,241.00
0045 202-00203  *REMOVAL OF CURB AND GUTTER 8,779.000 495.000
LF 495.000 2,722.50
5.50000 990.000 5,445.00
0050 202-00210  *REMOVAL OF CONCRETE PAVEMENT 448.000 0.000
SY 0.000 0.00
53.00000 0.000 0.00
0055 202-00220  *REMOVAL OF ASPHALT MAT 18,253.000 0.000
sY 1,661.000 7,474.50

4.50000 1,661.000 7,474.50
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0003 09:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 581.000 0.000
sy 0.000 0.00
14.00000 0.000 0.00
0065 202-00250  *REMOVAL OF PAVEMENT MARKING 800.000 0.000
SF 0.000 0.00
1.50000 0.000 0.00
0070 202-00700  *REMOVAL OF LIGHT STANDARD 26.000 0.000
EACH 0.000 0.00
631.50000 0.000 0.00
0075 202-00810  REMOVAL OF GROUND SIGN 19.000 0.000
EACH 0.000 0.00
101.00000 0.000 0.00
0080 202-00815  REMOVAL OF SIGN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
3,943.00000 3.000 11,829.00
0085 202-01000  *REMOVAL OF FENCE 1,731.000 1,178.000
LF 0.000 0.00
0.50000 1,178.000 589.00
0090 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 4,190.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0095 202-04001  *PLUG CULVERT 3.000 0.000
EACH 0.000 0.00
1,226.00000 0.000 0.00
0100 202-04100  *ABANDON WELL 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0105 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 34,163.000 1,121.000
cy 600.000 7,800.00
13.00000 1,721.000 22,373.00
0110 203-01500  *BLADING 50.000 2.000
HOUR 9.000 1,476.00

164.00000 11.000 1,804.00
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PROJECT: BR 0961-008 ESTIMATE NO: 0003 09:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01510 *BACKHOE 8.000 0.000
HOUR 0.000 0.00
188.50000 0.000 0.00
0120 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
176.00000 0.000 0.00
0125 203-01622 SWEEPING (WITH PICKUP BROOM) 75.000 0.000
HOUR 0.000 0.00
86.00000 0.000 0.00
0130 206-00510 FILTER MATERIAL (CLASS A) 1,298.000 0.000
cYy 0.000 0.00
42.50000 0.000 0.00
0135 206-00520 FILTER MATERIAL (CLASS B) 177.000 0.000
cy 0.000 0.00
42.50000 0.000 0.00
0140 207-00205 TOPSOIL 2,060.000 0.000
cYy 0.000 0.00
13.50000 0.000 0.00
0145 208-00002 *EROSION LOG (12 INCH) 780.000 30.000
LF 0.000 0.00
14.50000 30.000 435.00
0150 208-00020 *SILT FENCE 2,610.000 1,648.000
LF 833.000 3,748.50
4.50000 2,481.000 11,164.50
0155 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 2.000 16,444.00
8,222.00000 2.000 16,444.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 4.000 4.000
EACH 0.000 0.00
188.00000 4.000 752.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 2.000
EACH 4.000 21,370.00
5,342.50000 6.000 32,055.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/22/2008
PROJECT: BR 0961-008 ESTIMATE NO: 0003 09:00:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00101  SEDIMENT REMOVAL AND DISPOSAL 75.000 0.000
HOUR 0.000 0.00
544.00000 0.000 0.00
0175 208-00205  EROSION CONTROL SUPERVISOR 1,560.000 30.000
HOUR 17.000 1,640.50
96.50000 47.000 4,535.50
0180 210-00050  RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
6,882.50000 0.000 0.00
0185 210-00810  *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
151.50000 0.000 0.00
0190 210-04016  MODIFY MANHOLE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,616.00000 0.000 0.00
0195 210-04050  ADJUST VALVE BOX 8.000 0.000
EACH 0.000 0.00
1,071.00000 0.000 0.00
0200 211-03001  DEWATERING SPECIAL 45.000 0.000
MGAL 0.000 0.00
630.00000 0.000 0.00
0205 212-00006  *SEEDING (NATIVE) 3.700 0.000
ACRE 0.000 0.00
995.00000 0.000 0.00
0210 213-00002  *MULCHING (WEED FREE HAY) 1.400 0.000
ACRE 0.000 0.00
1,218.50000 0.000 0.00
0215 213-00005  *MULCHING (DECORATIVE) 6,140.000 0.000
CF 0.000 0.00
2.50000 0.000 0.00
0220 213-00061  *MULCH TACKIFIER 280.000 0.000
LB 0.000 0.00

4.50000 0.000 0.00
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0225 213-00100 *SOIL BINDER 7.000 0.000
ACRE 0.000 0.00
375.50000 0.000 0.00
0230 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 1,050.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0235 213-00700 *LANDSCAPE BOULDER 720.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0240 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
30,457.00000 0.000 0.00
0245 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 16.000 0.000
EACH 0.000 0.00
403.00000 0.000 0.00
0250 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 30.000 0.000
EACH 0.000 0.00
518.00000 0.000 0.00
0255 214-00280 *DECIDUOUS TREE (8 FOOT) 20.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0260 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 431.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0265 214-00510 *EVERGREEN TREE (10 FOOT) (BALL AND BURLAP) 12.000 0.000
EACH 0.000 0.00
863.00000 0.000 0.00
0270 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 35.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0275 214-01010 *BRUSH LAYER CUTTING 200.000 0.000
EACH 0.000 0.00

15.00000 0.000 0.00
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0280 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 250.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0285 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 500.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0290 217-00020 *HERBICIDE TREATMENT 20.000 0.000
HOUR 0.000 0.00
152.50000 0.000 0.00
0295 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.750 3,394.13
4,525.50000 0.750 3,394.13
0300 250-00050 *MONITORING TECHNICIAN 56.000 22.500
HOUR 0.000 0.00
115.50000 22.500 2,598.75
0305 250-00110 *HEALTH AND SAFETY OFFICER 60.000 21.500
HOUR 0.000 0.00
127.50000 21.500 2,741.25
0310 250-00120 *MATERIAL SAMPLING AND DELIVERY 18.000 0.000
EACH 0.000 0.00
160.50000 0.000 0.00
0315 250-00200 *MATERIAL HANDLING (STOCKPILE) 93.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0320 250-00210 *SOLID WASTE DISPOSAL 93.000 0.000
cy 0.000 0.00
45.50000 0.000 0.00
0325 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,465.000 0.000
cY 0.000 0.00
49.00000 0.000 0.00
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 489.000 0.000
TON 0.000 0.00

140.50000 0.000 0.00
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0335 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 6,483.000 0.000
TON 0.000 0.00
97.00000 0.000 0.00
0340 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,011.000 0.000
GAL 0.000 0.00
5.00000 0.000 0.00
0345 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 4,430.000 0.000
GAL 0.000 0.00
7.00000 0.000 0.00
0350 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 45.000 0.000
SY 0.000 0.00
35.50000 0.000 0.00
0355 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 6,050.000 1,068.000
sy 0.000 0.00
4.50000 1,068.000 4,806.00
0360 506-00212 RIPRAP (12 INCH) 2,597.000 0.000
cy 0.000 0.00
46.00000 0.000 0.00
0365 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.500 0.000
cy 0.000 0.00
276.00000 0.000 0.00
0370 514-00100 HAND RAIL 75.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0375 601-40401 *STRUCTURAL CONCRETE STAIN 25,818.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
0380 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 763.000 0.000
LF 0.000 0.00
79.00000 0.000 0.00
0385 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 356.000 0.000
LF 0.000 0.00
92.00000 0.000 0.00
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0390 603-01275 27 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 212.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0395 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 763.000 0.000
LF 0.000 0.00
137.00000 0.000 0.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000
LF 64.000 2,864.00
44.75000 64.000 2,864.00
0400 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 0.000
LF 0.000 0.00
199.00000 0.000 0.00
0405 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 6.000 0.000
LF 0.000 0.00
355.00000 0.000 0.00
0410 603-02185 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 40.000 0.000
PLACE)
LF 0.000 0.00
168.00000 0.000 0.00
0415 603-02425 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 52.000 0.000
LF 0.000 0.00
263.00000 0.000 0.00
0420 603-50008 *8 INCH PLASTIC PIPE 166.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0425 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,366.50000 0.000 0.00
0430 604-13653 *INLET TYPE 13 (5 FOOT) (SPECIAL) (3 UNIT) 1.000 0.000
EACH 0.000 0.00
3,923.50000 0.000 0.00
0435 604-13662 *INLET TYPE 13 (5 FOOT) (SWEEPER) (2 UNIT) 1.000 0.000
EACH 0.000 0.00
3,923.50000 0.000 0.00
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0440 604-13663 *INLET TYPE 13 (5 FOOT) (SWEEPER) (3 UNIT) 1.000 0.000

EACH 0.000 0.00

3,923.50000 0.000 0.00
0445 604-13672 *INLET TYPE 13 (10 FOOT) (SWEEPER) (2 UNIT) 1.000 0.000

EACH 0.000 0.00

4,468.50000 0.000 0.00
0450 604-13673 *INLET TYPE 13 (10 FOOT) (SWEEPER) (3 UNIT) 1.000 0.000

EACH 0.000 0.00

4,468.50000 0.000 0.00
0455 604-13674 *INLET TYPE 13 (10 FOOT) (SWEEPER) (4 UNIT) 2.000 0.000

EACH 0.000 0.00

5,013.50000 0.000 0.00
0460 604-13675 *INLET TYPE 13 (10 FOOT) (SWEEPER) (5 UNIT) 2.000 0.000

EACH 0.000 0.00

5,831.50000 0.000 0.00
0465 604-13676 *INLET TYPE 13 (10 FOOT) (SWEEPER) (6 UNIT) 1.000 0.000

EACH 0.000 0.00

7,448.50000 0.000 0.00
0470 604-13681 *INLET TYPE 13 (10 FOOT) (SPECIAL) (1 UNIT) 1.000 0.000

EACH 0.000 0.00

7,448.50000 0.000 0.00
0475 604-20000 *OUTLET STRUCTURE 1.000 0.000

EACH 0.000 0.00

14,584.50000 0.000 0.00
0480 604-31005 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

12,341.50000 0.000 0.00
0485 604-31010 *MANHOLE BOX BASE (10 FOOT) 7.000 0.000

EACH 0.000 0.00

13,598.00000 0.000 0.00
0490 604-31015 *MANHOLE BOX BASE (15 FOOT) 3.000 0.000

EACH 0.000 0.00

16,478.00000 0.000 0.00
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0495 604-31020 *MANHOLE BOX BASE (20 FOOT) 2.000 0.000
EACH 0.000 0.00
18,331.50000 0.000 0.00
0500 604-39000 *MANHOLE SPECIAL WATER QUALITY UNIT 2.000 0.000
EACH 0.000 0.00
19,452.00000 0.000 0.00
0505 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
15,529.00000 0.000 0.00
0510 604-39020 *MANHOLE SPECIAL (20 FOOT) 2.000 0.000
EACH 0.000 0.00
18,331.50000 0.000 0.00
0515 604-39025 *MANHOLE SPECIAL (25 FOOT) 1.000 0.000
EACH 0.000 0.00
19,452.00000 0.000 0.00
0520 607-11525 *FENCE (PLASTIC) 2,792.000 2,517.000
LF 0.000 0.00
2.00000 2,517.000 5,034.00
0525 607-11580 *FENCE (TEMPORARY) 1,018.000 0.000
LF 1,018.000 2,036.00
2.00000 1,018.000 2,036.00
0530 607-53172 *FENCE CHAIN LINK (72 INCH) 353.000 0.000
LF 0.000 0.00
23.50000 0.000 0.00
0535 607-60203 *3 FT GATE SINGLE (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0540 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,742.000 0.000
SY 0.000 0.00
53.00000 0.000 0.00
0545 608-00010 *CONCRETE CURB RAMP 114.000 0.000
sy 0.000 0.00

129.50000 0.000 0.00
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0550 608-00020 *CONCRETE BIKEWAY 867.000 0.000
sy 0.000 0.00
62.50000 0.000 0.00
0555 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 3,966.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0560 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,499.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0565 609-24008 *GUTTER TYPE 2 (8 FOOT) 201.000 0.000
LF 0.000 0.00
18.50000 0.000 0.00
0570 610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 4,135.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0575 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,700.000 0.000
LF 0.000 0.00
19.50000 0.000 0.00
0580 613-07000 *PULL BOX (SPECIAL) 4.000 0.000
EACH 0.000 0.00
2,194.50000 0.000 0.00
0585 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
155,933.50000 0.000 0.00
0590 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 36.000 0.000
EACH 0.000 0.00
7,363.50000 0.000 0.00
0595 613-40010 *LIGHT STANDARD FOUNDATION 36.000 0.000
EACH 0.000 0.00
1,708.00000 0.000 0.00
0600 613-50100 *LIGHTING CONTROL CENTER 2.000 0.000
EACH 0.000 0.00

11,229.00000 0.000 0.00
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0605 614-00011 *SIGN PANEL (CLASS I) 118.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0610 614-00012 *SIGN PANEL (CLASS II) 12.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0615 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 103.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0620 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 11.000 0.000
EACH 0.000 0.00
101.00000 0.000 0.00
0625 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 56.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0630 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 5.000 0.000
EACH 0.000 0.00
222.00000 0.000 0.00
0635 619-00002 *WATER SERVICE 3.000 0.000
EACH 0.000 0.00
3,882.50000 0.000 0.00
0640 619-50080 *1 INCH PLASTIC PIPE 6,445.000 0.000
LF 0.000 0.00
0.70000 0.000 0.00
0645 619-50100 *1-1/4 INCH PLASTIC PIPE 2,270.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0650 619-50160 *2 INCH PLASTIC PIPE 450.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0655 619-50200 *2-1/2 INCH PLASTIC PIPE 490.000 0.000
LF 0.000 0.00

3.50000 0.000 0.00
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0660 619-50480 *6 INCH PLASTIC PIPE 40.000 0.000
LF 0.000 0.00
61.50000 0.000 0.00
0665 619-50640 *8 INCH PLASTIC PIPE 120.000 0.000
LF 0.000 0.00
73.00000 0.000 0.00
0670 619-75048 *6 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
2,579.00000 0.000 0.00
0675 619-75064 *8 INCH GATE VALVE 2.000 0.000
EACH 0.000 0.00
2,789.50000 0.000 0.00
0680 621-00200 *HAUL ROAD 1.000 1.000
LS 0.000 0.00
15,019.00000 1.000 15,019.00
0685 621-00450 *DETOUR PAVEMENT 3,351.000 0.000
SY 0.000 0.00
41.00000 0.000 0.00
0690 621-00650 PEDESTRIAN STAIR STRUCTURE 1.000 0.000
LS 0.000 0.00
12,968.50000 0.000 0.00
0695 623-00162 *DRIP EMITTER TUBING 7,900.000 0.000
LF 0.000 0.00
0.70000 0.000 0.00
0700 623-00186 *3/4 INCH FLUSH UNIT 20.000 0.000
EACH 0.000 0.00
61.00000 0.000 0.00
0705 623-00206 *6 INCH POP-UP SPRAY SPRINKLER 220.000 0.000
EACH 0.000 0.00
27.50000 0.000 0.00
0710 623-01708 *1 INCH BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00

1,066.00000 0.000 0.00
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0715 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 35.000 0.000
EACH 0.000 0.00
127.00000 0.000 0.00
0720 623-04008 *1 INCH QUICK-COUPLER VALVE 9.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0725 623-05010 *1-1/4 INCH GATE VALVE 6.000 0.000
EACH 0.000 0.00
35.50000 0.000 0.00
0730 623-08112 *12 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
1,669.00000 0.000 0.00
0735 623-08124 *24 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
3,285.50000 0.000 0.00
0740 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
526,840.00000 0.000 0.00
0745 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
,445,000.00000 0.000 0.00
0750 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
21,458.00000 0.000 0.00
0755 627-00005 *EPOXY PAVEMENT MARKING 29.000 0.000
GAL 0.000 0.00
151.50000 0.000 0.00
0760 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 100.000 0.000
GAL 0.000 0.00
50.50000 0.000 0.00
0765 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 718.000 0.000
SF 0.000 0.00

12.00000 0.000 0.00
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0770 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 261.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0775 629-01002 SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0780 630-00000 *FLAGGING 3,000.000 2.000
HOUR 0.000 0.00
18.00000 2.000 36.00
0785 630-00007 *TRAFFIC CONTROL INSPECTION 1,003.000 31.000
DAY 26.000 2,002.00
77.00000 57.000 4,389.00
0790 630-00012 *TRAFFIC CONTROL MANAGEMENT 275.000 3.000
DAY 2.000 718.00
359.00000 5.000 1,795.00
0795 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 60.000 0.000
HOUR 0.000 0.00
63.50000 0.000 0.00
0800 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
673.00000 1.000 673.00
0805 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000
EACH 1.000 171.50
171.50000 1.000 171.50
0810 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
154.00000 0.000 0.00
0815 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 14.500
EACH 1.000 10.50
10.50000 15.500 162.75
0820 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 2.000
EACH 0.000 0.00

11.50000 2.000 23.00
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0825 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 1.000
EACH 0.000 0.00
9.00000 1.000 9.00
0830 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000
SF 16.000 144.00
9.00000 16.000 144.00
0835 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
15,384.50000 1.000 15,384.50
0840 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
307.50000 0.500 153.75
0845 630-80360 *DRUM CHANNELIZING DEVICE 750.000 0.000
EACH 3.500 26.25
7.50000 3.500 26.25
0850 630-80370 CONCRETE BARRIER (TEMPORARY) 1,825.000 0.000
LF 0.000 0.00
30.50000 0.000 0.00
0855 630-80380 *TRAFFIC CONE 250.000 20.000
EACH 0.000 0.00
1.00000 20.000 20.00
0860 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
2,051.50000 0.000 0.00
0865 700-70002 F/A ANTICIPATED CMO ART / MONUMENTS 400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70010 F/A MINOR CONTRACT REVISIONS 800,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70011 F/A PARTNERING 10,000.000 3,586.030
FA 0.000 0.00

1.00000 3,586.030 3,586.03
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0880 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70014 F/A INCENTIVE COMPLETION INCENTIVE / DISINCENTIVE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70023 F/A ON-THE-JOB TRAINEE 6,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70025 F/A QUALITY INCENTIVE PAYMENT 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70034 F/A DISPUTE REVIEW BOARD 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70037 F/A CONTAMINATED SOIL 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70042 F/A RAILROAD FLAGGING 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70190 F/A ELECTRIC SERVICE 40,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0940 700-70255 F/A WATER 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70380 F/A EROSION CONTROL 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70390 F/A WETLAND RESTORATION & REPLACEMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 4,453.370
FA 0.000 0.00
1.00000 4,453.370 4,453.37
CAT 0200 CURRENT AMT 10,696,090.10 $ 160,573.41$ 387,284.46
CAT NO0300 STRUCTURE
0965 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
400,000.00000 0.000 0.00
0970 206-00000 *STRUCTURE EXCAVATION 3,187.000 0.000
cy 1,395.000 20,227.50
14.50000 1,395.000 20,227.50
0975 206-00050 *STRUCTURE BACKFILL (SPECIAL) 412.000 0.000
cY 0.000 0.00
16.50000 0.000 0.00
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,245.000 0.000
cy 0.000 0.00
41.00000 0.000 0.00
0985 206-00200 *STRUCTURE BACKFILL (CLASS 2) 224.000 0.000
cY 0.000 0.00
18.00000 0.000 0.00
0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,683.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
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0995 206-01781 SHORING (AREA 1) 1.000 0.000
LS 1.000 40,903.00
40,903.00000 1.000 40,903.00
1000 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
92,245.00000 0.000 0.00
1005 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
122,521.00000 0.000 0.00
1010 206-01784 *SHORING (AREA 4) 1.000 0.000
LS 1.000 29,931.00
29,931.00000 1.000 29,931.00
1015 206-01785 SHORING (AREA 5) 1.000 0.000
LS 0.000 0.00
17,841.00000 0.000 0.00
1020 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,717.000 0.000
TON 0.000 0.00
97.00000 0.000 0.00
1025 503-00048 *DRILLED CAISSON (48 INCH) 990.000 0.000
LF 409.200 153,450.00
375.00000 409.200 153,450.00
1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 402.000
LF -402.000 -14,552.40
36.20000 0.000 0.00
1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 0.000
LF 392.800 14,219.36
36.20000 392.800 14,219.36
1030 503-00060 *DRILLED CAISSON (60 INCH) 316.000 0.000
LF 0.000 0.00
900.00000 0.000 0.00
1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 144.000
LF 0.000 0.00

195.00000 144.000 28,080.00
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1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000
LF 86.000 16,770.00
195.00000 86.000 16,770.00
1035 503-00096 *DRILLED CAISSON (96 INCH) 408.000 0.000
LF 0.000 0.00
1,250.00000 0.000 0.00
1035 MATERIAL ALLOWANCE 96" CAISSON REINFORCING STEEL 408.000
LF 0.000 0.00
205.00000 408.000 83,640.00
1040 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 170.000 0.000
cYy 0.000 0.00
274.50000 0.000 0.00
1045 512-00103 BEARING DEVICE (TYPE III) 8.000 0.000
EACH 0.000 0.00
8,878.50000 0.000 0.00
1050 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
7,687.00000 0.000 0.00
1055 514-00201 *PEDESTRIAN RAILING (STEEL) (SPECIAL) 2,582.000 0.000
LF 0.000 0.00
284.50000 0.000 0.00
1060 515-00120 *WATERPROOFING (MEMBRANE) 10,595.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
1065 518-01009 BRIDGE EXPANSION DEVICE (0-9 INCH) 206.000 0.000
LF 0.000 0.00
1,203.50000 0.000 0.00
1070 601-03040 CONCRETE CLASS D (BRIDGE) 2,180.300 0.000
cYy 0.000 0.00
429.00000 0.000 0.00
1075 601-05045 CONCRETE CLASS S40 9,361.400 0.000
cy 0.000 0.00
713.50000 0.000 0.00
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1080 601-05540 CONCRETE CLASS HT (DECK TOPPING) 437.000 0.000
cy 0.000 0.00
248.50000 0.000 0.00
1085 601-40401 *STRUCTURAL CONCRETE STAIN 219,836.000 0.000
SF 0.000 0.00
0.40000 0.000 0.00
1090 602-00000 *REINFORCING STEEL 582,071.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 2 FOOTING REINFORCING EB/WB 0.000
1B 34,933.993 19,248.63
0.55100 34,933.993 19,248.63
1095 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,156,081.000 0.000
1B 0.000 0.00
1.15000 0.000 0.00
1100 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 4,893.000 0.000
LF 0.000 0.00
98.50000 0.000 0.00
1105 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,057.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1110 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 1,200.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1115 613-00100 *1 INCH ELECTRICAL CONDUIT 268.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1120 613-00150 *1-1/2 INCH ELECTRICAL CONDUIT 1,993.000 0.000
LF 0.000 0.00
13.50000 0.000 0.00
1125 613-00200 *2 INCH ELECTRICAL CONDUIT 11,813.000 0.000
LF 0.000 0.00

12.50000 0.000 0.00
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1130 613-00300 *3 INCH ELECTRICAL CONDUIT 4,500.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1135 613-00400 *4 INCH ELECTRICAL CONDUIT 16,095.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
1140 613-04020 *HANGER SYSTEM 1.000 0.000
LS 0.000 0.00
87,691.50000 0.000 0.00
1145 613-15100 *RECESSED LIGHT 22.000 0.000
EACH 0.000 0.00
2,313.00000 0.000 0.00
1150 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 28.000 0.000
EACH 0.000 0.00
7,363.50000 0.000 0.00
1155 613-50225 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 142.000 0.000
EACH 0.000 0.00
516.50000 0.000 0.00
1160 618-00002 PRESTRESSING STEEL STRAND 47,214.500 0.000
MKET 0.000 0.00
52.00000 0.000 0.00
1165 618-00005 PRESTRESSING STEEL BAR 239.600 0.000
MKET 0.000 0.00
249.00000 0.000 0.00
1170 626-00010 ERECTION EQUIPMENT 1.000 0.000
LS 0.000 0.00
,100,000.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 19,389,268.05 $ 280,197.09% 406,469.49
CAT NO0400 CONSTRUCTION ENGINEERING
0935 700-70220 F/A PHONE SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1175 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
141,737.00000 1.000 141,737.00
1180 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
85,511.50000 1.000 85,511.50
1185 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
CAT 0400 CURRENT AMT $ 237,248.50 $ 0.00$ 235,248.50

PROJECT TOTAL CURRENT AMT $ 30,322,606.65 $ 440,770.50 $ 1,029,002.45



